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ESTIMATE RUN 11/13/2019

ESTIMATE SUMMARY 13:54:37

CONTID: C22581         ESTIMATE NO: 0003 PROG 2005

PCN: 22581-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R1 ESB ADA CURB RAMPS - PH 5 PERCENT TIME:

PROJECT NO: C R100-315                    

R1 ESB ADA CURB RAMPS - PH 5

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

NORAA CONCRETE CONSTRUCTION CORPORATION PAY PERIOD ENDING

39673 E. 160th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

KEENESBURG CO 80643     (303)637-9233 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,279,982.71 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,179,971.00 NON-PARTICIPATING 374,169.81

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.86

WORK DAYS

WORK DAYS

88.82%

143,106.73

374,169.81

374,169.81

374,169.81

$

$

$

$

1,500.00

1,135,375.98

1,136,875.98

0.00

1,136,875.98

-17,699.57

0.00

1,119,176.41

0.00

AMOUNT DUE 1,119,176.41 374,169.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 374,169.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON

ADAMS OTHERS

65.0 TIME ALLOW: 70

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/24/2019

06/24/2019

11/06/2019

03/07/2019

04/04/2019

05/13/2019

06/24/2019
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PCN: 22581-BID    ESTIMATE RUN 11/13/2019

PROJECT: C R100-315                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:54:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0004 Rem Inlet Federal Median Work 0.000

0.000

202-00019  
 

0.000.000

0.00

1.000

EACH

2,675.00000

0005 Removal of Delineator 18.000

11.000

202-00090  
 

2,465.0029.000

935.00

30.000

EACH

85.00000

0010 Removal of Median Cover 108.900

104.500

202-00195  
 

5,335.00213.400

2,612.50

240.000

SY  

25.00000

0015 Removal of Sidewalk 1,515.500

434.100

202-00200  
 

54,588.801,949.600

12,154.80

1,985.000

SY  

28.00000

0020 Removal of Curb and Gutter 2,180.300

967.500

202-00203  
 

47,217.003,147.800

14,512.50

3,240.000

LF  

15.00000

0025 Removal of Concrete Pavement 223.900

22.800

202-00210  
 

11,101.50246.700

1,026.00

255.000

SY  

45.00000

0030 Removal of Asphalt Mat 174.900

79.300

202-00220  
 

7,626.00254.200

2,379.00

254.200

SY  

30.00000

0035 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

90.000

SF  

5.00000

0040 Removal of Pull Box 13.000

11.000

202-00827  
 

14,160.0024.000

6,490.00

26.000

EACH

590.00000

0045 Removal of Pedestrian Push Button 24.000

16.000

202-00860  
 

2,400.0040.000

960.00

40.000

EACH

60.00000

0050 Muck Excavation 3.900

0.000

203-00100  
 

187.203.900

0.00

4.000

CY  

48.00000
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PCN: 22581-BID    ESTIMATE RUN 11/13/2019

PROJECT: C R100-315                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:54:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

0.000

HOUR

100.00000

0060 Potholing 6.000

14.000

203-01597  
 

6,000.0020.000

4,200.00

20.000

HOUR

300.00000

0061 Str Bkfl (Flow-Fill) Federal Median Work 0.000

5.000

206-00065  
 

2,015.005.000

2,015.00

5.000

CY  

403.00000

0065 Erosion Control (Curb Ramp) 74.000

74.000

208-00090  
 

96,200.00148.000

48,100.00

148.000

EACH

650.00000

0070 Reset Ground Sign 3.000

6.000

210-00810  
 

2,250.009.000

1,500.00

9.000

EACH

250.00000

0075 Reset Pull Box 0.000

3.000

210-00827  
 

1,155.003.000

1,155.00

3.000

EACH

385.00000

0080 Modify Pedestrian Push Button 0.000

0.000

210-00859  
 

0.000.000

0.00

10.000

EACH

445.00000

0085 Reset Pedestrian Push Button 10.000

0.000

210-00860  
 

6,550.0010.000

0.00

28.000

EACH

655.00000

0090 Reset Sprinkler Head 7.000

7.000

210-01700  
 

812.0014.000

406.00

14.000

EACH

58.00000

0095 Adjust Manhole 1.000

0.000

210-04010  
 

950.001.000

0.00

1.000

EACH

950.00000

0096 Modify Inlet Federal Median Work 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

3,062.00000
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PCN: 22581-BID    ESTIMATE RUN 11/13/2019

PROJECT: C R100-315                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:54:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 Adjust Valve Box 1.000

1.000

210-04050  
 

1,000.002.000

500.00

2.000

EACH

500.00000

0105 Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

0.000

SF  

12.00000

0110 Aggregate Base Course (Class 6) 200.300

96.700

304-06000  
 

19,305.00297.000

6,285.50

297.000

TON 

65.00000

0115 Hot Mix Asphalt (Patching) (Asphalt) 94.800

45.070

403-00720  
 

45,457.75139.870

14,647.75

145.000

TON 

325.00000

0120 Concrete Pavement (10 Inch) 25.300

10.200

412-01000  
 

7,100.0035.500

2,040.00

36.000

SY  

200.00000

0125 Fence (Plastic) 500.000

0.000

607-11525  
 

4,000.00500.000

0.00

500.000

LF  

8.00000

0130 Concrete Sidewalk 580.600

176.300

608-00000  
 

79,474.50756.900

18,511.50

850.000

SY  

105.00000

0135 Concrete Curb Ramp 1,185.200

539.300

608-00010  
 

301,787.501,724.500

94,377.50

1,760.000

SY  

175.00000

0140 Detectable Warnings 0.000

96.000

608-00015  
 

12,000.0096.000

12,000.00

97.000

SF  

125.00000

0145 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

0.000

LF  

80.00000

0150 Curb and Gutter Type 2 (Section I-B) 337.000

195.000

609-21010  
 

23,940.00532.000

8,775.00

550.000

LF  

45.00000
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PCN: 22581-BID    ESTIMATE RUN 11/13/2019

PROJECT: C R100-315                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:54:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 Curb and Gutter Type 2 (Section II-B) 627.000

332.500

609-21020  
 

43,177.50959.500

14,962.50

975.000

LF  

45.00000

0160 Median Cover Material (Concrete) 1,315.750

1,079.100

610-00030  
 

41,909.882,394.850

18,884.25

2,450.000

SF  

17.50000

0165 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

30.000

EACH

90.00000

0170 Type One Pull Box 2.000

1.000

613-07001  
 

3,375.003.000

1,125.00

3.000

EACH

1,125.00000

0175 Type Two Pull Box 2.000

3.000

613-07002  
 

6,950.005.000

4,170.00

5.000

EACH

1,390.00000

0180 Type Three Pull Box 6.000

2.000

613-07003  
 

15,600.008.000

3,900.00

9.000

EACH

1,950.00000

0185 Type Four Pull Box 2.000

3.000

613-07004  
 

12,975.005.000

7,785.00

6.000

EACH

2,595.00000

0186 Type Five Pull Box Added per CMO #3 2.000

1.000

613-07005  
 

8,898.003.000

2,966.00

3.000

EACH

2,966.00000

0190 Pedestrian Push Button 6.000

5.000

614-72860  
 

19,470.0011.000

8,850.00

14.000

EACH

1,770.00000

0195 Pedestrian Push Button Post Assembly 12.000

12.000

614-72863  
 

55,224.0024.000

27,612.00

30.000

EACH

2,301.00000

0200 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

180.00000
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PCN: 22581-BID    ESTIMATE RUN 11/13/2019

PROJECT: C R100-315                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:54:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 Mobilization 0.665

0.000

626-00000  
 

102,606.840.665

0.00

1.000

L S 

154,296.00000

0210 Public Information Services (Tier III) 0.600

0.300

626-01103  
 

7,650.000.900

2,550.00

1.000

L S 

8,500.00000

0215 Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

0.000.000

0.00

14.000

GAL 

200.00000

0216 Preform Plastic Pvmt Mkg (WS) (TY I) Federal Median 
Work

0.000

0.000

627-30324  
 

0.000.000

0.00

20.000

SF  

18.00000

0220 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

200.000

SF  

25.00000

0225 Flagging 615.000

238.500

630-00000  
 

21,337.50853.500

5,962.50

900.000

HOUR

25.00000

0230 Traffic Control Inspection 6.000

4.000

630-00007  
 

1,500.0010.000

600.00

14.000

DAY 

150.00000

0235 Traffic Control Management 25.000

14.000

630-00012  
 

25,350.0039.000

9,100.00

42.000

DAY 

650.00000

0240 Barricade (Type 3 M-A) (Temporary) 0.500

0.400

630-80335  
 

90.000.900

40.00

5.000

EACH

100.00000

0245 Pedestrian Barricade (ADA) 18.000

14.400

630-80340  
 

972.0032.400

432.00

40.000

LF  

30.00000

0250 Construction Traffic Sign (Panel Size A) 18.000

14.400

630-80341  
 

1,296.0032.400

576.00

45.000

EACH

40.00000
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PCN: 22581-BID    ESTIMATE RUN 11/13/2019

PROJECT: C R100-315                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:54:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 Construction Traffic Sign (Panel Size B) 18.500

16.600

630-80342  
 

1,684.8035.100

796.80

39.000

EACH

48.00000

0260 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.500

1.200

630-80357  
 

2,430.002.700

1,080.00

6.000

EACH

900.00000

0265 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

30.00000

0270 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

38.00000

0275 Traffic Cone 57.500

46.000

630-80380  
 

517.50103.500

230.00

200.000

EACH

5.00000

0280 Stackable Vertical Panels 16.000

24.500

630-80393  
 

810.0040.500

490.00

45.000

EACH

20.00000

0285 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0290 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0295 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000

0300 F/A Erosion Control 0.000

3,354.710

700-70380  
 

3,354.713,354.710

3,354.71

3,354.710

F A 

1.00000
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PCN: 22581-BID    ESTIMATE RUN 11/13/2019

PROJECT: C R100-315                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:54:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 Mobile Attenuator CMO 004 0.000

6.000

630-85041  
 

3,120.006.000

3,120.00

6.000

DAY 

520.00000

CAT 1,135,375.98374,169.811,278,482.71CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0305 Sanitary Facility 1.000

0.000

620-00020  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

CAT 1,500.000.001,500.00CURRENT AMT0400 $ $ $

$ 1,136,875.98374,169.81$1,279,982.71$CURRENT AMTPROJECT TOTAL


